

# West Valley Demonstration Project



## Continuity of Services Contract and Contract Transition

July 1- August 28, 2011

Bryan Bower,  
U. S. Department of Energy



**EM Environmental Management**  
safety ♦ performance ♦ cleanup ♦ closure

[www.em.doe.gov](http://www.em.doe.gov)  
[www.wv.doe.gov](http://www.wv.doe.gov)  
20137\_1

## Continuity of Services

### WVES Continuity of Services Contract

- July 1 – Aug 28, 2011
  - Continuation of remaining contract activities
  - Continued safe operation of site
  - Prepare facilities for turnover to new contractor



**EM Environmental Management**  
safety ♦ performance ♦ cleanup ♦ closure

[www.em.doe.gov](http://www.em.doe.gov)  
[www.wv.doe.gov](http://www.wv.doe.gov)  
21037\_2

## Main Plant Activities

- Main Plant Process Building
  - Extraction Cell-1
  - Off-Gas Cell
  - Asbestos-containing material (ACM) removal



ACM Removal



Main Plant  
Dismantlement  
Activities



**EM Environmental Management**  
safety ♦ performance ♦ cleanup ♦ closure

[www.em.doe.gov](http://www.em.doe.gov)  
[www.wv.doe.gov](http://www.wv.doe.gov)  
21037\_3

## Waste Processing and Shipping

- Waste Processing and Shipping
  - Process remaining transuranic (TRU) waste
  - Ship LLW and mixed waste offsite for disposal



Remote-handled Waste Processing



Waste Shipping



**EM Environmental Management**  
safety ♦ performance ♦ cleanup ♦ closure

[www.em.doe.gov](http://www.em.doe.gov)  
[www.wv.doe.gov](http://www.wv.doe.gov)  
21037\_4

## Preparing for Contract Turnover

- Preparing facilities for turnover
- Providing procedures and documents
- Assisting with facility walkthroughs



Cleaning aisles



And unused facilities



**EM Environmental Management**

safety ♦ performance ♦ cleanup ♦ closure

[www.em.doe.gov](http://www.em.doe.gov)  
[www.wv.doe.gov](http://www.wv.doe.gov)

21037\_5