


West Valley Demonstration Project

Work in Progress

- Low-level Waste (stored)
 - Processed and shipped ~11,000 ft³
- Remote Handled Waste Facility
 - Completed processing 19 boxes of waste that has been stored since 1980s
- Main Plant Decontamination
 - Completed decontamination of three laboratory cells
 - Work continuing in Analytical Aisle including removing high-dose laboratory waste
 - Work focus shifting to hardware removal from water treatment area



Work in Progress – Drum Cell (cont.)



Work in Progress

- Infrastructure Reduction



Schoolhouse

Photos of
Warehouse Demo

Interim Waste Storage Facility