


# Progress at the WVDP . . .




## Safety

- 4.6 million safe work hours on January 1
- 4.84 million work hours on April 25
- 12 safe work weeks as of July 20

TRC	1.3
DART	1.0

# What a Difference a Year Makes



**EM Environmental Management**


safety performance cleanup closure

WVDP Citizen Task Force, July 25, 2007 Rev 1

[www.em.doe.gov](http://www.em.doe.gov)


19196\_3

## Drum Cell



January

18,567 drums in cell



June

10,446 drums shipped



**EM Environmental Management**


safety performance cleanup closure

WVDP Citizen Task Force, July 25, 2007 Rev 1

[www.em.doe.gov](http://www.em.doe.gov)

19196\_4

## Main Plant D&D Dismantlement & Decontaminate



**EM Environmental Management**  
safety ♣ performance ♣ cleanup ♣ closure

WVDP Citizen Task Force, July 25, 2007 Rev 1

[www.em.doe.gov](http://www.em.doe.gov)  
19196\_5

## Infrastructure Reduction



**EM Environmental Management**  
safety ♣ performance ♣ cleanup ♣ closure

WVDP Citizen Task Force, July 25, 2007 Rev 1

[www.em.doe.gov](http://www.em.doe.gov)  
19196\_6



## Remote Handled Waste Facility

- Processed 28 LLW boxes into 25 boxes and shipped
- Some waste had been stored for over 20 years



**EM Environmental Management**

safety performance cleanup closure

WVDP Citizen Task Force, July 25, 2007 Rev 1

[www.em.doe.gov](http://www.em.doe.gov)

19196\_7

## Legacy Waste Management

- Processed and shipped more than 40,000 ft<sup>3</sup> of legacy low-level waste
  - 113 trucks
  - 55 gondola cars



**EM Environmental Management**

safety performance cleanup closure

WVDP Citizen Task Force, July 25, 2007 Rev 1

[www.em.doe.gov](http://www.em.doe.gov)

19196\_8

## Contract Status

- Contract extension awarded to WVNSCO
- Four-year contract awarded to West Valley Environmental Services, LLC (WVES)
  - Washington Group International, Jacobs Engineering, Environmental Chemical Corporation, Parallax
- WVNSCO will manage and operate the WVDP through August 31, 2007
- WVES will assume management of the WVDP effective September 1, 2007
- Transition began July 1; ends August 31



**EM Environmental Management**

safety performance cleanup closure

WVDP Citizen Task Force, July 25, 2007 Rev 1

[www.em.doe.gov](http://www.em.doe.gov)

19196\_9

## Near-Term Work

- During WVNSCO extension
  - Continue processing and shipment of Drum Cell drums
  - Process and ship legacy LLW
  - Continue to process waste in the RHWF
  - Initiate NDA cap project
  - Develop a Drum Cell dismantlement plan
  - Transition to new contract



**EM Environmental Management**

safety performance cleanup closure

WVDP Citizen Task Force, July 25, 2007 Rev 1

[www.em.doe.gov](http://www.em.doe.gov)

19196\_10