

# WVDP Project Update

Peggy Loop, Waste & Site Operations Manager  
**Citizen Task Force Meeting**

September 24, 2025




U.S. DEPARTMENT  
of **ENERGY**

# SAFETY STATS

| Metric                                     | 12-Month Rolling Average |
|--------------------------------------------|--------------------------|
| Total Recordable Cases (TRC)               | 0.00                     |
| Days Away Restricted or Transferred (DART) | 0.00                     |
| Last Lost Time Case Recordable             | None                     |
| Last Recordable Injury                     | None                     |





U.S. DEPARTMENT *of* ENERGY

# West Valley Cleanup Alliance Cleanup Activities

# Phase 1B D&D Scope

- Demolition of remaining near- and below-grade components of the Main Plant Process Building
- Contaminated soils remediation and disposition
- Waste management and legacy waste disposition
- Safeguards and security
- Tank Farm sludge removal
- Environmental monitoring
- Surveillance and maintenance
- Program support activities



Liquid Waste Cell tank loaded  
into a shipping container



# Demolition Activities



Demolition of legacy liners, containers, and pump storage vaults



# Core Sampling Activities



Core sampling operations



# Other Work Activities

- Design for new fire loop
- Disposition of materials no longer needed
- Facility disposition preparations for demolition of VIT vaults and SurePaks
- Upgrades to site infrastructure (e.g., decks, roadways, sidewalks)
- Preventative maintenance activities
- Monitoring and surveillance activities
- Preparing work plan to remove the former Fuel Receiving and Storage (FRS) facility



Fuel Receiving & Storage (FRS) Facility



# QUESTIONS



U.S. DEPARTMENT  
*of* ENERGY

---