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November 8, 2012 

Mr. David Huizenga, Senior Advisor for Environmental Management 
US Department of Energy 
EM‐1/Forrestal Building 
U.S. Department of Energy 
1000 Independence Ave., S.W. 
Washington, DC 20585 

Ms. Alice Williams, Associate Principal Deputy Assistant Secretary  
Office of Environmental Management  
US Department of Energy 
EM‐1/Forrestal Building 
U.S. Department of Energy 
1000 Independence Ave., S.W. 
Washington, DC 20585 

 

RE:  West Valley Demonstration Project 

 

Dear Mr. Huizenga and Ms. Williams, 

The West Valley Citizen Task Force (CTF) has been meeting continuously since 1997. In 1998 we issued a 

“Final Report” articulating our concerns relating to the cleanup, closure and/or long term management 

of the West Valley Demonstration Project (WVDP) site. Although recent developments, primarily funding 

decisions, call into question the appropriateness of the report title, the Final Report and Guiding 

Principles extracted from it remain pertinent to this day. The CTF Final Report and Guiding Principles are 

enclosed. 

The CTF has written to the Department of Energy (DOE) and to the New York Congressional Delegation 

in recent years to express dismay and dissatisfaction with the level of funding for WVDP remediation 

efforts. We write now to request a meeting in Washington before the end of the year to discuss the 

2013 – 2015 budget requests.  We understand that all facets of the federal government are facing 

unprecedented budget pressures and that West Valley must share in alleviating those pressures. 

However, that sacrifice must be equitable and funding decisions should make economic sense in both 

the short and the longterm. 



 

A few brief points to note: 

 The EIS for West Valley took almost 30 years (from the 1980 passage of the WVDP Act to the 

2010 ROD) to result in a Phased Decision Making FEIS which delays crucial decisions up to an 

additional 10 years. 

 The FEIS projected that Phase 1 work would be complete within ten years at an even funding 

level of $75 million per year for a total cost of $750 million. The Decontamination and 

Decommissioning Work was projected to cost $550 million with Min‐Safe costs of $200 million 

at the rate of $20 million annually. 

 The Phase 1 Decommissioning and Facility Disposition Contract with CHBWV for 7 years was 

executed on the basis of $60 million per year in funding. 

The 2012 funding for the WVDP was set at $66.3 million, $9 million below FEIS estimated needs. DOE 

reduced its WVDP funding request for 2013 to $49.9 million.  This is a 25% reduction in funding that, 

with the exception of BNL, no other EM non‐defense small site has suffered. At either the $60 or the $50 

million level, the FEIS Phase 1 Decommissioning timetable will be unattainable, the project will drag on 

and significant avoidable and unnecessary cost will be incurred that the government can ill afford. These 

funding levels could add ten years and $80‐160 million in Min‐Safe costs, not including likely increases in 

labor and disposal costs. Saving money now clearly costs much more in the longterm. The graphic 

depicts these increased costs with regards to your current approach. 
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Decisions at West Valley have taken, and will continue to take, far too long given fluctuating DOE 

budgetary decisions and priorities. Singling out the WVDP for a 25% funding reduction in 2013  is unfair 
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to our communities. Delaying the decommissioning work in a way that will incur additional Min‐Safe 

Operations cost makes no sense. 

The CTF will be in contact to schedule a meeting with you to discuss our concerns. We will also be 

scheduling meetings with the New York Congressional Delegation. 

Sincerely, 

                 

   

   

On behalf of the West Valley Citizen Task Force 

Members: 

Deb Aumick 
Office of NYS Senator Catharine 
Young 

Rob Dallas 
Int’l Assoc. of Machinists and 
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Supervisor, Town of Ashford 

Mike Hutchinson 
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Lee James 
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Office of Congressman Tom Reed 
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Joe Patti 
West Valley Hose Company 
West Valley Hardware 

John Pfeffer 
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Bill Snyder 
Councilman, Town of Concord 
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Enclosure:  CTF Guiding Principles and 1998 Final Report 

Copy w/ CTF Guiding Principles: 

  Senator Charles Schumer 
  Senator Kirsten Gillibrand 
  Congressman Tom Reed 
  Congressman Brian Higgins   

Governor Andrew Cuomo 
Francis J. Murray, Jr., President, NYSERDA 
Bryan Bower, Director, DOE West Valley Demonstration Project 

  Paul Bembia, Director, NYSERDA West Valley Site Management Program 
 


