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SEIS Preparation

DSEIS Comment Period
Publish Draft SEIS

Publish Final SEIS

PPA Preparation
Near-Final PPA Version

Analyze Alternatives

SEIS Support

Publish ROD and Findings Statement

Submittal of DP Rev 0

NRC Review
DP Rev 1

TER

Submittal of Proposed DP Rev 0

NRC & NYSDEC Review
Proposed DP Rev 1

Future Licensing Action(s)

Final PPA Report

Publication of Draft SEIS
October 2025

Publication of Final SEIS
January 2027



Acronyms

DOE  United States Department of Energy
DP  Decommissioning Plan
NRC  United States Nuclear Regulatory Commission
NYSDEC  New York State Department of Environmental Conservation
NYSERDA New York State Energy Research and Development Authority
PPA  Probabilistic Performance Assessment
ROD  Record of Decision
SDA  State-Licensed Disposal Area
SEIS  Supplemental Environmental Impact Statement
TER  NRC Technical Evaluation Report
WNYNSC Western New York Nuclear Service Center
WVDP  West Valley Demonstration Project
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