

NYSERDA UPDATE

Geomembrane Replacement Project
Leachate Removal Project
RCRA Corrective Measures Study

Presented by Thomas Attridge

May 26, 2010



Geomembrane Replacement Project

- Very-Low Density Polyethylene (VLDPE) geomembrane
- Testing indicates VLDPE is at the end of its useful life and should be replaced.
- Installation work is scheduled to be completed in June/July.
- Plans are to replace the VLDPE with a new XR-5 geomembrane cover.





Leachate Removal Project

Two Phase Project:

Phase 1 – Leachate Removal
(Completed November 20-24, 2009)

**Phase 2 – Tank Removal and Dismantlement/
Waste Disposal; T-1 Building Clean
Closure (RCRA)**

Tank to be lifted out of the T-1
Building (through roof hatch) and
shipped for disposal.

T-1 Building will be RCRA “clean
closed.”

Work will be completed in June.



May 26, 2010 Citizen Task Force Meeting

3



RCRA Corrective Measures Study (CMS)

- RCRA 3008(h) Administrative Order on Consent
- CMS focused on containment of hazardous constituents at the SDA
- Draft CMS will be available for public review and comment on June 4, 2010
- A public meeting will be held on June 8, 2010 at the Ashford Office Complex beginning at 6:30 p.m.
- Implementing actions from the CMS may be included as conditions in RCRA Corrective Action Permit (due in fall of 2010)



May 26, 2010 Citizen Task Force Meeting

4